MILLIE anD SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 13

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite

Date: March 9, 2005

Present: Dennis Carlson - Boeing Realty Corp.

Mike Sajjadi - Overton Moore
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang, Jon Severson - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 13
13.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. New schedule dated January 18, 2005 shows commencing date of
January 17, 2005 and completion date of October 12, 2005.
3. New schedule dated March 7, 2005 shows completion date of October

31, 2005.

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005)

2. Total delays: 16 working days, 6 days over allowed rain days.

13.2  Current Schedule Impact Issues:

A. Interior footings at office area to commence after Haley & Aldrich is
substantial complete.
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13.2 Continued...

B. Haley & Aldrich to start at NE of pad in order for Millie and Severson to pour

more slab areas.
2/23/05 Haley & Aldrich to resume drilling on March 3, 2005 if weather

permits.
3/2/05 Drilling resumed on March 1, 2005.
3/9/05 All piping to be complete at NE on March 28, 2005.

13.3  Jobsite Activities:

A. West pad areas to be poured by March 11, 2005.
B. Site panel construction to commence on March 16, 2005.
C. Site utilities on-going.

Forward from Meeting Minutes No. 12 -3/2/05
124  The new end date from Haley & Aldrich for completion of all underground piping at
slab area is April 14, 2005 vs. the original date of March 28, 2005. Charles to update
construction schedule and e-mail all parties.
3/9/05 Charles to re-publish schedule showing mutiple moves on site work (2
Phases) and remove rain delays.

Forward from Meeting Minutes No. 11 - 2/23/05
115  Tait to find out the Owner of controller at driveway/approach. Relocation will be

required.
3/2/05 E-mailed to HPA and Tait.
3/9/05 Mike to follow-up.

Forward from Job Meeting No. 10-2/16/05
10.5  Scott Z. indicated that the NE environmental enclosure slab may be thickened.
3/9/05 No change in status, Mitch with Ajit verbally indicated no changes to
slab thickness.

Forward from Meeting Minutes No. 8-2/2/05
85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
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b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4, February 15, 2005.
5. February 22, 2005.
6. March 2, 2005.
7. March 8, 2005.

C. Issues: None at this time.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Mario Stavale, Stephane Wandel - Boeing Corp.

Insik Chang, Bob Jacob - HPA
Eliseo Ochoa - Tait & Associates

Mick MacArthur - Millie and Severson, Inc.

e-mail:

Dennis Carlson - (dennis.Carlson@boeing.com)

Mario Stavale - (salvatore.m.stavale@boeing.com)

Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)

Eliseo Ochoa - (eochoa@tait.com)

Patrick Keddington - (pkeddington@haleyaldrich.com)

Stephane Wandel - (stephane. m.wandel@boeing.com)

Scott Zachary - (spz@haleyaldrich.com)

Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

14-Mar-05

M/S
RFI No

001

002

003

004

005

006

007

008

009

009.

010

(O N

012

013

014

015

016

018

019

Vendor Name

CANYON REBAR

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.
PANELIZED STRUCTURES |
HALLIN AND HERRERA, INC
FML LININGS, INC.

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
CRANEVEYOR CORP.
HALLIN AND HERRERA, INC

RUCKER TILE

Issue

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFI
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

Stopped Work

No

No
No
No
No
No
No
No
No
No
No
No
No
No
No
No
No

No

Process

12/14/04

12/14/04

12/20/04

12/28/04

12/28/04

1/6/05

1/7/05

1/7/05

1/18/05

1/19/05

1/18/05

1/26/05

2/11/05

1/28/05

1/28/05

1/28/05

1/31/05

2/1/05

2/11/05

Job No.

Required

12/16/04
12/16/04
12/21/04

1/4/05

1/14/05
1/12/05

1/12/05

1/21/05
1/28/05
2/18/05
2/4/05
2/4/05
2/4/05
2/3/05
2/8/05

2/15/05

03653

Response

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05
1/6/05
1/6/05
2/8/05
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05

Page No:

Bulletin ID

007

005

006
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M/S
RFI No

020

021

022

023

024

025

026

027

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRU

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

HALLIN AND HERRERA, INC

_ HALLIN AND HERRERA, INC

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS
EXISTING SPRINKLER CONTROLER PANEL

DETAIL 6/SD4 GIRDER TO COLUMN

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS

DETAIL ON PANEL 11
DETAIL AT PANEL ELEVATIONS A3.1
RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

Stopped Work

No

No

No

No

No

No

No

No

Process

2/11/05
3/1/05
3/1/05
3/3/05
3/9/05
3/9/05
3/9/05

3/9/05

Job No.

Required

0

.

)

2/16/05

3/18/05

3/3/05

3/4/05

3/16/05

3/16/05

3/16/05

3/16/05

653

Response  Bulletin 1D

2/22/05
3/2/05
3/2/05

3/3/105

Page No: 2
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Millie and Severson, Incorporated

Submittal Log for: BOEING-HARBOR GATEWAY

14-Mar-05
Trade Seq.
036 001
064 002
004 003
020 004
005 005
014 000
014 007
014 008
023 009
0064 010
004 011
004 012
004 013
004 014
004 015
020 016
035 017

Spec

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS., IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS, 1
HALLIN AND HE

MALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,

EMBED, LEDGERS

S: GEOTEXTILE

S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION

METHOD

PD: ARCADIA HARDWARE
PD: MiIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #406972 - BUILDING

SLAB

PD: MIX DESIGN #62131 - TILT-UP

BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP

SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT

UNDER PANLLS

PD: EPOXY, GROUT, WATERPROOI*
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY:

Location

SD = Shop Drawings
PD = Product Data
MD = Mix Designs

S =Samples

DateRequired Submitted

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

1/14/2005
1/14/2005

1/14/2005

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/30/2004

1/12/2005

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005
1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

1/10/2005

03653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/24/2005
1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/14/2005

Page No.

Status

> > > >

A

A
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/05  1/13/2005 112712005 A
SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

03 019 0 K & S AIRCONDI  PD: HVAC PRODUCT DATA (1P, 1/28/05  1/14/2005 1/29/2005 2/3/2005 R
EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

034 019 1 K & S AIRCONDI  PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 ¢
034 019 2 K &S AIR CONDI  PD: CARRIER [IVAC 2/1412005 2/22/2005 3/2/2005 A
070 020 0 GM.A. CONSTRU $D: TRUSS JOIST SHOP DRAWINGS 1/17/2005 172412003 1/27/2005 A
070 021 0 GM.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 11712005 1/24/2005 1/21/2005 A
012 02 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 P
030 023 0 B.DB. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05  1/18/2005 173112005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/05  1/18/2005 1/31/2005 R
035SA 025 0 NATIONAL FAIL-  SD: FIRE ALARM PLANS 17212005 P
050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 172712005 1/27/2003 A
o1 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2172005 21412005 A
021 028 0 SANDERS & WO S: FRAZEL - SNOW BALLET 172512005 1/28/2005 /2812005 A
021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 172812005 A
021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2003 A
021 031 0 SANDERS & WO $: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO S: FRAZEE - WILD CAT 1/25/2005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEELP PD: TOILET PARTITIONS 1/28/2005 2/21/2005 R
029 033 1 GLOBAL STEELP PD: TOILET PARTITIONS 2/11/2005 212172005 2/23/2005 A
029 034 0 GLOBAL STEELP PD: TOILET ACCESSORIES 1/28/2003 2/1/2005 2/3/200 A
029 035 0 GLOBAL STEELP PD: TOILET PARTITION COLOR CHART 1/26/2005 2/21/2005 R
029 035 I GLOBAL STEELP PD: PLASTIC LAMINATE COLOR CHART 2/11/2005 2/2312005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/212005 21412005 2/16/2005 A
036 037 0 ARCHITECTURA  $: CLEAR WHITE BIRCH WOOD 2/2/2005 27712005 21772005 A
Job No.: 03653 Page No. 2
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Trade Seq.

035

035

035

035
035
040
013

090

090

090
006
006

030

023

023

023

023

038

039

040

041
042
043
044

045

046

047
048
049

050

0sl

052

053

054

Rev.

0

Subcontractor

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL MET

UNIVERSAL MET

UNIVERSAL MET
CRANEVEYOR C
CRANEVEYORC

B.D.B. ELEC/INC.

KIRKER GLASS, 1

KIRKER GLASS. |

KIRKER GLASS, I

KIRKER GLASS, 1

Submittal Description
SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA 1

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP DRAWINGS

PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 Z63

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPI WALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S: 1/4" VISTEON VERSALUX GREEN
2000R SPANDREL

S: 1/4" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING

PD: GLASS SUBMITTAL SHOP PACKAGL

Location

DateRequired Submitted

27772005
2/7/2005
2/7/2005

2/7/2005
2/7/2005
2/8/2005
2/11/2005

2/11/2005
2/11/72005

2/11/2005
2/18/2005
2/18/2005

2/21/2005
3/8/2005
3/8/2005

3/8/2005

3/8/2005

Job No.:

Returned

2/17/2005
2/21/2005

2/21/2005

2/21/2005

2/21/2005

2/28/2005

03653

Back to Sub

2/17/2005
2/23/2005

2/23/2005

2/23/2005

2/23/2005

3/3/2005

Page No.

Status

l’)

4




